

Work plan


Deadlines

- 2015-03-02 Choose a project proposal and send the result via email to epsatisep@gmail.com
- 2015-03-11 Define the Tasks (what must be done), Task allocation (who does what) and Gantt chart (when) of the project and insert them on the wiki (planning)
- 2015-03-27 Specify the list of material (what, quantity, where to buy - local companies are mandatory) on the wiki
- 2015-04-05 Upload the Interim Report and Presentation to the wiki; the report should contain the Introduction, including the tasks, team members allocation and Gantt chart, State of the Art, Marketing Plan, Project Management, Eco-efficiency Measures for Sustainability, Ethical and Deontological Concerns, Proposed Solution and Bibliography chapters
- 2015-04-09 Interim Presentation, Discussion and Assessment
- 2015-06-12 Upload the Final Report, Presentation, Video, Paper, Poster and Manual
- 2015-06-18 Final Presentation, Individual Discussion and Assessment
- 2015-06-25:
 1. Update the wiki with all correction suggestions
 2. Hand in a CD with the corrected deliverables (source + PDF) together with all code produced to the EPS coordinator
 3. Hand in one printed exemplar of the corrected report to the EPS coordinator
- 2015-06-26:
 1. Hand in the prototype and user manual to the client
 2. Receive the EPS@ISEP certificate

Tasks

Shelter	
1.Planning	
Team roles	Severin Bernereuther
List of materials	
Budget	
2.Research	
market	Paweł Jankowski;Severin Bernereuther
competitors	Paweł Jankowski;Severin Bernereuther
users	Paweł Jankowski;Severin Bernereuther
survey	Paweł Jankowski;Severin Bernereuther
investors / sponsors	Paweł Jankowski;Severin Bernereuther
materials	
construction materials	Adriana Jurado;Reelika Martoja
electronic materials	Mateusz Bartniak;Roland Esenszki
environment	Adriana Jurado
energy source	Mateusz Bartniak
shape	Adriana Jurado;Reelika Martoja
3.Design	Adriana Jurado;Reelika Martoja
3D model	Adriana Jurado;Reelika Martoja
3D simulation	Adriana Jurado;Reelika Martoja
scetching	Adriana Jurado;Reelika Martoja
calculations	Adriana Jurado;Reelika Martoja
mock up	Adriana Jurado;Reelika Martoja
4.Construction	Adriana Jurado;Mateusz Bartniak;Paweł Jankowski;Reelika Martoja;Roland Esenszki;Severin Bernereuther
5. Testing	Adriana Jurado;Mateusz Bartniak;Paweł Jankowski;Reelika Martoja;Roland Esenszki;Severin Bernereuther
upgrading	
6. Product release	Adriana Jurado;Mateusz Bartniak;Paweł Jankowski;Reelika Martoja;Roland Esenszki;Severin Bernereuther
Final report	
WIKI	Adriana Jurado;Mateusz Bartniak;Paweł Jankowski;Reelika Martoja;Roland Esenszki;Severin Bernereuther
Introduction	
State of art	Severin Bernereuther
Project management	Mateusz Bartniak
Marketing plan	Severin Bernereuther
Eco-efficiency Measures for Sustainability	Paweł Jankowski;Reelika Martoja
Ethical and Deontological Concerns	Roland Esenszki;Reelika Martoja
Project development	Adriana Jurado;Reelika Martoja
Conclusions	
Project monitoring	Adriana Jurado;Mateusz Bartniak;Paweł Jankowski;Reelika Martoja;Roland Esenszki;Severin Bernereuther
7.Marketing	Paweł Jankowski;Severin Bernereuther
Marketing mix	
SWOT Analysis	
Market-Entry Strategy	

Gantt Chart



Tasks for next week

Task Name	% Complete	Start	Finish	Resource Name
Shelter	88%	Mon 15-01-02	Fri 15-06-26	
4. Construction	50%	Tue 15-04-28	Wed 15-05-20	Adriana Jurado(25%); Mateusz Bartniak(25%); Pawel Jankowski(25%); Rafaela Maroja(25%); Roland Esmercki(25%);Severin
6. Product release	75%	Thu 15-06-11	Fri 15-06-26	Adriana Jurado(15%); Mateusz Bartniak(20%); Pawel Jankowski(20%); Rafaela Maroja(20%); Roland Esmercki(20%);Severin
Final report	75%	Thu 15-06-11	Fri 15-06-26	Adriana Jurado(25%);Mateusz Bartniak(25%); Pawel Jankowski(25%); Rafaela Maroja(25%); Roland Esmercki(25%);Severin
WIR	82%	Mon 15-01-02	Thu 15-06-25	
Project management	75%	Fri 15-03-06	Wed 15-03-25	Mateusz Bartniak(25%)
Project development	75%	Mon 15-03-02	Thu 15-06-25	Mateusz Bartniak(25%)
Conclusions	75%	Fri 15-03-06	Fri 15-06-19	

From:

<https://www.eps2015-wiki2.dee.isep.ipp.pt/> - The European Project Semester (EPS) at ISEP

Permanent link:

<https://www.eps2015-wiki2.dee.isep.ipp.pt/doku.php?id=plan>

Last update: **2015/06/14 12:44**

